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Hi All,

Due to pressing (no pun intended) matters on the composites end of
things, I am canceling the meeting tomorrow.  Here is a brief update and
summary of minutes from last week's meeting.  I will be gone the end of
this week (thursday and friday) and won't be back until close to 2 pm on
tuesday, so the meeting for next week will be moved later in the week
(to be announced on tuesday).  Anyway, here's a short summary of where
we stand:

1.  Fred, the shops, and myself have been unable to find 1060 or 3003
tubing in sizes to make the weld extension pieces.  I have ordered 1/4"
tubing from K&S with a 40 mil wall.  This tubing, if machined, leaves
the ID a little large as compared to the real tubing size, so Fred will
try swaging the tube ends smaller, such that when they are machined, the
proper wall thickness is obtained.  I have not yet heard when this
material will arrive (sometime within a week, hopefully).

2.  Fred has found a plating shop that can electroplate ~1/2 mil of
indium on copper foil.  Tom W. has instructed Pat to cease his vapor
deposition attempts in lieu of this potential new source.  We should
have samples made from the new vendor as soon as possible.

3.  We have all capillary tubing sizes in hand (1/16" and 3/64") and the
1/16" swage locks seem to work fine on the aluminum.  We are focusing on
the 1/16" size as the most likely prospect so we will start doing some
pressure and bend testing soon.  Samples of the 1/16" have already been
sent to EB for welding (4 foot capillaries).  I did not send any 3/64"
tubing, and we don't have any fittings currently drilled for that size,
although we could make some from the "blank fittings" that we had made
before.

4.  As just mentioned, EB has received some new samples for welding from
us.  I sent the exhaust size tubing (4 mm ID) in 6' lengths, the
capillary in 4' lengths, and the u-tubes.  We should end up with 4 4 mm,
4 capillary, and 3 u-tubes of each fitting type.  I have not heard when
the parts should be completed yet.

5.  Jon W. and Tom J. are on track to have carriers and
strain-relief-glued sector tubes ready for welding by the beginning of
March.  I plan on taking the first sector tubes (in carriers) to EB on
Monday, March 11th (means being ready on Friday the 8th).

6.  As soon as we have the 1/4" weld extension material, I am going to
send samples of all of our tubing types to Fti Anamet for compositional
analysis.

As I mentioned earlier, we will have a meeting next week sometime,
probably thursday afternoon.  I will send out more info next tuesday,
the 19th.  Thanks all,

Neal

1 of 1 2/26/2002 1:46 PM

Cooling Meeting Tomorrow Canceled


